City of Philadelphia Pole/Attachment
Start: Mon 2/11/13
Finish: Tue 7/16/13
Dur: 112 days
Comp: 0%

1.0 - Review Current State
Start: Mon 2/11/13
Finish: Thu 2/14/13
Dur: 4 days
Comp: 0%
1.1 - Receive files and documentation from City of Philadelphia
   Milestone Date: Mon 2/11/13
   ID: 3

1.2 - Review Current Structure and Supporting Documentation
   Start: Mon 2/11/13
   Finish: Tue 2/12/13
   Dur: 2 days
   Res: GIS Analyst II

1.3 - Investigate Data Table Relationships and Domain Constraints
   Start: Mon 2/11/13
   Finish: Tue 2/12/13
   Dur: 2 days
   Res: Sr. GIS Analyst
1.4 - Document Investigation Results
Start: Wed 2/13/13
ID: 6
Finish: Wed 2/13/13
Dur: 4 hrs
Res: GIS Analyst II, Sr. GIS Analyst

1.5 - Review Report and Related Documentation
Start: Thu 2/14/13
ID: 7
Finish: Thu 2/14/13
Dur: 1 day
Comp: 0%
2.2 - Document and Organize Meeting
Start: Tue 2/26/13  ID: 18
Finish: Tue 2/26/13 Dur: 1 day
Comp: 0%

2.3 - Conduct Online Survey with City
Start: Wed 2/27/13  ID: 20
Finish: Tue 3/5/13 Dur: 5 days
Res: Sr. GIS Analyst
2.4 - Review Results of Survey/Document
Start: Wed 3/6/13 ID: 21
Finish: Wed 3/6/13 Dur: 1 day
Comp: 0%

2.5 - Meeting 2 - Discuss Future Requirements
Start: Mon 3/11/13 ID: 24
Finish: Mon 3/11/13 Dur: 1 day
Comp: 0%
3.1 - Initial Design
Start: Wed 3/13/13  ID: 35
Finish: Thu 4/4/13  Dur: 17 days
Comp: 0%

3.2 - Working Meetings with Dept. of
Start: Mon 4/8/13  ID: 49
Finish: Thu 5/2/13  Dur: 19 days
Comp: 0%
3.3 - Review and Finalize Deliverables
Start: Fri 5/3/13  ID: 59
Finish: Thu 5/9/13  Dur: 5 days
Res: GIS Analyst II, Sr. GIS Analyst, Sr.

3.4 - Lock Down Database Design
Start: Thu 5/9/13  ID: 60
Finish: Thu 5/9/13  Dur: 0 days
Comp: 0%
3.5 - Prepare Labor Costs Summary and Request for Approval
Start: Fri 5/10/13  ID: 63
Finish: Mon 5/13/13 Dur: 2 days
Comp: 0%

4.0 - Training and Troubleshooting
Start: Mon 5/20/13  ID: 66
Finish: Tue 7/2/13  Dur: 32 days
Comp: 0%
4.1 - Receive Written Approval from City of Philadelphia for final design iteration
Milestone Date: Mon 5/20/13
ID: 67

4.2 - Develop VBA Scripts
Start: Mon 5/20/13
Finish: Fri 5/24/13
Dur: 5 days
Res: Sr. GIS Analyst

4.3 - Test VBA Scripts with Sample Data
Start: Mon 5/27/13
Finish: Tue 5/28/13
Dur: 2 days
Res: GIS Analyst II, Sr. GIS Analyst
4.4 - Reformat Data Attributes as Necessary
Start: Wed 5/29/13 ID: 70
Finish: Thu 5/30/13 Dur: 2 days
Res: GIS Analyst II, Sr. GIS Analyst

4.5 - Data Accuracy Audit to 95% Level
Start: Fri 5/31/13 ID: 71
Finish: Thu 6/6/13 Dur: 5 days
Res: Sr. GIS Analyst, GIS Analyst II

Deliverable - VBA Scripts
Milestone Date: Thu 6/6/13 ID: 72
4.6 - Support/Migration Meetings
Start: Mon 6/10/13 ID: 73
Finish: Mon 6/24/13 Dur: 11 days
Comp: 0%

4.7 - Follow-Up Fitness of Use Survey
Start: Tue 6/25/13 ID: 77
Finish: Tue 7/2/13 Dur: 6 days
Comp: 0%
<table>
<thead>
<tr>
<th>Time Buffer</th>
</tr>
</thead>
<tbody>
<tr>
<td>Start: Wed 7/3/13 ID: 80</td>
</tr>
<tr>
<td>Finish: Tue 7/16/13 Dur: 2 wks</td>
</tr>
<tr>
<td>Res:</td>
</tr>
<tr>
<td>Project: Welshans - Assignment 5</td>
</tr>
<tr>
<td>---------------------------------</td>
</tr>
<tr>
<td>Date: Tue 3/12/13</td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td>Critical Milestone</td>
</tr>
<tr>
<td>Milestone</td>
</tr>
<tr>
<td>Critical Summary</td>
</tr>
</tbody>
</table>